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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-20.0/28

01-DN-101-21.2/0

01-DN-101-26.1/26.8

01-DN-101-/15.5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.80

122000

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN DEL NORTE CNTY NEAR CRESCENT CITY

FROM 0.3 MILE SO.OF MILL CREEK PARK

ENTRANCE RD8068 TO 0.1 MILE SO OF SB

OFF TO E WASHINGDIR'

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.22 MILES NORTH OF CUSHING

CREEK VIADUCT 01-0076 DIR'S EMERGENCY

F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

REPAIR CULVERTS

STABILIZE ROADWAY

DN COUNTY MICROSURFACING

ROADWAY STABILIZATION & RETAINING

WALL

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

CARLSON'S CONSTRUCTION

MERCER-FRASER COMPANY

INTERMOUNTAIN SLURRY SEAL, INC

GOLDEN STATE BRIDGE, INC

Contractor

ARCATA, CA 95521

REDDING, CA 96099

YREKA  CA  96097

EUREKA, CA 95502

RENO, NV 89502

BENICIA, CA 94510

(707)825-6565

 

 

(707)443-6371

 

 

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

Resident
Engineer

(707)498-4009

(707)498-4009

(707)496-5580

(707)498-4009

(707)496-5581

(707)498-4009

 $11,985,000

 $6,985,000

 $585,000

 $1,985,000

 $255,195

 $9,785,000

Bid + CCOs

 $8,727,723

 $2,384,897

 $0

 $645,631

 $255,195

 $0

Comp To  date

 $180,103

 $70,470

 $0

 $0

 $0

 $0

This Month

02/16/16

11/13/17

02/24/17

01/15/16

07/27/16

11/15/17

Awarded

05/04/16

02/09/18

05/01/17

03/28/16

04/21/17

03/09/18

Approved

06/30/18

06/30/18

05/01/17

03/30/17

12/22/16

Est Comp

 0%

 0%

 0%

 0%

 100%

 0%

%Time

 73%

 34%

 0%

 33%

 100%

 0%

% Work 

 

 

 

 

 

 

Message

01-0G1004

01-0H7004

01-0H0504

01-0G0304

01-0G4904

01-0H6904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

1910 FT. JONES RD.

P.O. BOX 1006

1005 TERMINAL WAY STE 220

3701 MALLARD DRIVE

207 PRICE MALL

207 PRICE MALL SUITE

100

270 PRICE MALL

700 PARK PLACE

270 PRICE MALL

207 PRICE MALL SUITE

100

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

01-HUM-96-6.2/6.6

01-HUM-96-7.8/8

01-HUM-96-7.8/8

Fed Aid

20.20

201130

20.20

201130

HM2

HB1

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 10 MNILES

EAST OF SWAINS FLAT AT 0.2 MILE EAST

OF DEERFIELD RANCH ROAD RT. DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 4.1 MILES EAST OF

BRANNAN MOUNTAIN ROAD TO 0.9 MILES

EAST OF CEDAR CAMP ROAD

IN HUMBOLDT COUNTY 6.2 MILES EAST OF

WILLOW CREEK TO 2.6 MILES WEST OF

TISH-TANG CAMPGROUND

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MILE WEST OF TISH TANG

CAMPGROUNDTO TISH TANG CAMPGROUND

DIR'S EMERGENCY FA

IN HUMBOLDT COUNTY NEAR  HOOPA FROM

0.27 TO 0.07 MILE  WEST OF TISH TANG

CAMPGROUND  DIR'S EMERGENCY F.A.

Description 

STORM DAMAGE REPAIRS

REPAIR SLIPOUT

REPAIR DRAINAGE SYSTEMS

CURVE IMPROVEMENT

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND STABILIZATION

Type Of Work

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

FORD LOGGING INC. DBA PACIFIC

EARTHSCAPE

ROLL'N ROCK CONSTRUCTION INC.

MERCER FRASER COMPANY

ROGER BROWN CONSTRUCTION CO.

R. BROWN CONSTRUCTION CO. INC

Contractor

MCKINLEYVILLE, CA 95517

MCKINLEYVILLE, CA 95519

MOUNT SHASTA  CA 96067

EUREKA  CA 95501

WILLOW CREEK, CA  95573

WILLOW CREEK, CA 95573

 

 

(530)925-1408

(707)443-6371

 

(530)629-3702

KING, ROBERT

KING, ROBERT

GORONA, MARK

STEEN, NATHANIEL

QUINTRELL, HEIDI

QUINTRELL, HEIDI

Resident
Engineer

(707)498-5107

(707)725-7190

(707)496-4359

(707)498-2122

(707)496-4358

(707)496-4358

 $8,385,000

 $885,000

 $327,438

 $2,656,984

 $1,485,000

 $1,635,000

Bid + CCOs

 $7,416,006

 $887,415

 $323,678

 $2,577,758

 $1,455,478

 $1,558,364

Comp To  date

 $245,452

 $0

 $0

 $0

 $0

 $0

This Month

02/03/17

01/20/17

06/27/16

04/27/16

01/18/17

01/28/16

Awarded

04/15/17

04/13/17

07/26/16

05/18/16

03/16/17

03/17/16

Approved

06/30/18

08/01/17

05/23/18

07/22/18

08/31/17

10/31/17

Est Comp

 0%

 0%

 100%

 85%

 0%

 0%

%Time

 88%

 99%

 100%

 90%

 98%

 95%

% Work 

 

 

COMPLETED

 

 

 

Message

01-0G9204

01-0G8504

01-0E3604

01-0A9904

01-0G8404

01-0G0804

Contract 

  

  

  

HSST-P   -(   )P

  

  

  

  

  

6058-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1225 CENTRAL AVE #11

1225 CENTRAL AVE. #11

5527 TRUCK VILLAGE DR.

77 WEST SECOND STREET

P.O. BOX 406

P.O. BOX 406

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COURT STE. E

5065 BOYD ROAD

5065 BOYD ROAD, STE.

G

P.O. BOX 760

P.O. BOX 760

FORTUNA, CA 95540

FORTUNA, CA 95501

ARCATA, CA 95521

ARCATA, CA 95521

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

Accepted

06/14/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-HUM-96-12.3/0

01-HUM-96-20.0/24

01-HUM-96-24.2/44.2

01-HUM-96-38.6/45

01-HUM-96-43.7/0

01-HUM-101-.4/26.5

Fed Aid

HA21

20.20

201130

20.20

201130

HM1

20.10

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR HOOPA ON

ROUTE 96 AT TRINITY RIVER BRIDGE AND

NEAR ARCATA ON ROUTE 101 AT  ARCATA

OVERHEAD

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM 3.0MILES OF KLAMATH RIVER BRIDGE

#04-0144 TO 0.6 MILE EAST OF

WEITCHPEC ROAD 7P100 DIR'S EM

IN HUMBOLDT COUNTY NEAR ORLEANS FROM

0.9 MILE EAST OF WEITCHPEC ROAD 7P100

TO 0.8 MILE WEST OF HUMBOLDT-SISKIYOU

COUNTY LINEDIR'S 

IN HUMBOLDT AND SISKIYOU COUNTIES

FROM KLAMATH RIVER BRIDGE #04-0069

BRIDGE #04-0069 TO SALMON RIVER

BRIDGE

US HWY 99 IN HUMBOLDT COUNTY  AT PM

4.78, A LOCATION  KNOWN LOCALLY AS

LIKE FALLS DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR MYERS FLAT

FROM 0.9 MILE SOUTH TO 1.6 MILES

NORTH OF SALMON CREEK ROAD SOUTHBOUND

ON RAMP DIR'S EMERGENCY 

Description 

CLEAN & PAINT BRIDGES

REPAIR SLIPOUT

STORM DAMAGE REPAIRS

RUBBERIZED SEAL COAT

MATERIALS DISPOSAL PROJECT

STORM DAMAGE REPAIRS

Type Of Work

F.D. THOMAS, INC.

GOLDEN STATE BRIDGE, INC.

TT CONSTRUCTION

AMERICAN PAVEMENT SYSTEMS,

INC.

TT CONSTRUCTION

G R SUNDBERG, INC.

Contractor

CENTRAL POINT  OR 97502

BENICIA, CA 94510

ORLEANS, CA  95556

MODESTO  CA 95354

ORLEANS, CA 95556

ARCATA, CA 95521

(541)664-3010

 

 

(209)522-2277

(530)627-3484

 

GORONA, MARK

GORONA, MARK

QUINTRELL, HEIDI

QUINTRELL, HEIDI

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(707)496-4359

(707)498-3207

(707)496-4358

 

(707)496-4358

(707)725-1020

 $1,279,305

 $9,485,000

 $1,985,000

 $1,182,892

 $265,415

 $3,985,000

Bid + CCOs

 $1,050,504

 $9,234,418

 $1,185,975

 $0

 $164,157

 $3,006,739

Comp To  date

 $204,644

 $94,051

 $0

 $0

 $0

 $0

This Month

08/18/17

02/22/17

03/28/17

04/30/18

07/20/16

01/27/17

Awarded

09/07/17

05/03/17

05/12/17

05/23/18

10/18/16

03/20/17

Approved

09/04/18

06/30/18

05/31/18

12/30/16

12/15/17

Est Comp

 55%

 0%

 0%

 0%

 0%

 0%

%Time

 82%

 97%

 60%

 0%

 62%

 75%

% Work 

 

 

 

 

 

 

Message

01-0E1004

01-0H0304

01-0H1904

01-0G6904

01-0G4704

01-0G8104

Contract 

ACST-X023-(037)E

  

  

ACST-P096-(055)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

217 BATEMAN DR.

3701 MALLARD DRIVE

P.O. BOX 349

1012 11TH ST #1000

P.O. BOX 349

5211 BOYD ROAD

5065 BOYD RD. SUITE G

5065 BOYD ROAD, SUITE

H

P.O. BOX 760

P.O. BOX 760

1487 SANDY PRAIRIE

CT. STE E

ARCATA, CA 95519

ARCATA, CA 95519

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-HUM-101-8.5/22.4

01-HUM-101-27.7/63.1

01-HUM-101-28.4/32

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-40.5/42

Fed Aid

HM1

HM

20.20

201130

HM1

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR MIRANDA AT

VARIOUS LOCATIONS

IN HUMBOLDT AND MENDOCINO COUNTIES ON

ROUTE 101 AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR  WEOTT FROM

4.7 TO 1.1 MILES SOUTH OF WEOTT

NORTHBOUND OFF RAMP  DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

Description 

RUBBERIZED HMA OVERLAY

PLACE POLYESTER CONCRETE OVERLAY &

ROADWAY SINK AND SLIDE REPAIRS

RUBBERIZED HOT MIX ASPHALT

SLIDE AND ROADWAY REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

MERCER FRASER COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

MCCULLOUGH CONSTRUCTION, INC.

GR SUNDBERG, INC.

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

WAHLUND CONSTRUCTION, INC.

Contractor

EUREKA  CA 95501

TEMPE  AZ 85282

ARCATA, CA 95521

ARCATA  CA 95521

COOS BAY, OR 97420

EUREKA, CA 95503

(707)443-6371

(602)437-1711

 

(707)825-6565

 

 

JOAQUIN RODRIGUEZ

KING, ROBERT

GORONA, MARK

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)725-1020

(707)498-5107

(707)496-4359

 

(707)825-4887

(707)496-4359

 $3,614,188

 $5,994,994

 $3,485,000

 $2,053,899

 $10,466,400

 $4,985,000

Bid + CCOs

 $3,547,441

 $84,358

 $1,845,914

 $0

 $8,018,672

 $3,378,120

Comp To  date

 $0

 $84,358

 $0

 $0

 $640,502

 $50,289

This Month

03/30/17

05/10/18

01/11/17

11/09/17

06/23/17

01/26/17

Awarded

04/20/17

05/30/18

03/24/17

12/18/17

08/21/17

03/21/17

Approved

05/22/18

11/16/18

06/30/17

06/30/18

06/30/18

Est Comp

 100%

 6%

 100%

 0%

 0%

 0%

%Time

 100%

 1%

 53%

 0%

 77%

 68%

% Work 

COMPLETED

 

 

 

 

 

Message

01-0F5204

01-0G3604

01-0G8204

01-0F8504

01-0H4904

01-0G8304

Contract 

ACNH-Q101-(314)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 WEST SECOND STREET

1310 W. 23RD STREET

57 ALDER GROVE ROAD

5211 BOYD ROAD

61050 HIGHWAY 101

830 HILMA DRIVE

1487 SANDY PRAIRIE

COURT,STE B

1487 SANDY PRAIRIE

CT. STE. E

33 DEPOT ST.

5065 BOYD ROAD SUITE

H

33 DEPOT ST.

FORTUNA, CA 95501

FORTUNA, CA 95540

COLFAX, CA 95713

ARCATA, CA 95521

COLFAX, CA 95713

Accepted

06/06/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-HUM-101-58.8/65.6

01-HUM-101-68.2/93

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

Fed Aid

HM1

HM

HA22

HA23

HA23

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

IN HUMBOLDT COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY IN & NEAR ORICK

FROM 0.3 MI NORTH OF BIG LAGOON

BRIDGE TO 0.3 MILE SOUTH OF SOUTH

PRAIRIE CREEK UNDERCROSSING

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY NEAR BIG LAGOON

FROM 1.8 TO 2.2 MILES NORTH OF

GEORGIA PACIFIC RD

IN HUMBOLDT AND DEL NORTE COUNTIES

NEAR ORICK FROM 2.5 MILES NORTH OF

BOYES CREEK VIADUCT TO NORTH  PRAIRIE

CREEK PARK UNDERCROSSI

Description 

BONDED WEARING COURSE-GAP GRADED

PLACE POLYESTER CONCRETE OVERLAY &

ORICK CAPM

REPLACE 2 DRAINAGE SYSTEMS AND

BIG LAGOON SLIPOUT REPAIR

RHMA OVERLAY

Type Of Work

MERCER FRASER COMPANY

MYERS AND SONS CONSTRUCTION,

LP

MERCER FRASER COMPANY

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

TIDEWATER CONTRACTORS, INC

Contractor

EUREKA  CA 95502

SACRAMENTO  CA 95834

EUREKA  CA 95501

EUREKA CA 95502

COOS BAY  OR 97420

BROOKINGS  OR 97415

(707)443-6371

(916)283-9950

(707)443-6371

(707)443-6371

(541)267-7689

(541)469-5341

KING, ROBERT

RASHID, AMAL

RASHID, AMAL

GORONA, MARK

MALMBERG, CLAYTON

Resident
Engineer

(707)498-5107

(707)496-4363

(707)496-4363

 

(707)496-4659

(707)496-5581

 $11,390,506

 $1,908,391

 $12,834,427

 $970,406

 $4,699,350

 $3,396,187

Bid + CCOs

 $367,017

 $1,619,996

 $12,014,570

 $0

 $3,852,418

 $2,256,753

Comp To  date

 $367,017

 $1,614,858

 $2,843,169

 $0

 $17,627

 $1,994,193

This Month

02/22/18

03/06/18

12/14/16

10/11/17

12/21/16

02/22/18

Awarded

04/16/18

03/29/18

01/30/17

11/28/17

01/30/17

03/19/18

Approved

10/18/18

08/02/18

05/30/18

07/30/18

07/03/18

Est Comp

 14%

 36%

 100%

 0%

 78%

 58%

%Time

 3%

 84%

 93%

 0%

 81%

 65%

% Work 

 

 

OVER RUN

SUSPENDED

 

 

Message

01-0G6404

01-0G3504

01-415004

01-0B4204

01-0B4304

01-0F8604

Contract 

  

  

ACNH-Q101-(303)E

STER-19D7-(04E)

ACNH-ER19-(300)0

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006

4600 NORTHGATE BLVD SUITE 100

77 WEST SERCOND STREET

PO BOX 1006

61050 HIGHWAY 101

16156 HIGHWAY 101 SOUTH

1487 SANDY PRAIRIE

COURT STE E

5601 SOUTH BROADWAY

5065 BOYD ROAD, STE H

5065 BOYD RD, SUITE G

207 PRICE MALL

FORTUNA, CA 95540

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

CRESCENT CITY, CA 95531

Accepted

06/29/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-169-15.0/30

01-HUM-211-77.2/78.5

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

Fed Aid

20.80 122

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBOLDT COUNTY NEAR PECWAN FROM

0.5 MILE EAST OF PECWAN CREEK BRIDGE

#04-0190 TO MARTINS FERRY BRIDGE #04-

0223 DIR'S EMERGENCY

IN HUMBOLDT COUNTY NEAR FERNDALE FROM

NORTH WADDINGTON EXIT TO FERNBRIDGE

DRIVE-A3H035 DIR'S EMERGENCY F.A.

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

Description 

MICROSURFACING

REPAIR SINKHOLE AND DRAINAGE

STORM DAMAGE REPAIRS

BRIDGE SCOUR REPAIR

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

Type Of Work

AMERICAN PAVEMENT SYSTEMS, INC

MENDOCINO CONSTRUCTION SERVICE

6 RIVERS CONSTRUCTION, INC.

WEST COAST CONTRACTORS, INC.

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

Contractor

MODESTO, CA 95354

WILLITS, CA  95490

HOOPA, CA 95546

COOS BAY, OR 97420

COOS BAY, OR 97420

ARCATA, CA 95521

(209)522-2277

 

 

 

 

 

GORONA, MARK

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

RODRIGUEZ, JOAQUIN S.

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

Resident
Engineer

(707)496-4359

(707)498-5252

(707)496-4358

(707)621-0000

(707)725-1020

(707)496-4359

 $636,988

 $4,135,000

 $1,885,000

 $2,985,000

 $2,985,000

 $285,000

Bid + CCOs

 $636,988

 $1,605,485

 $1,222,516

 $1,319,773

 $361,536

 $176,658

Comp To  date

 $0

 $0

 $0

 $0

 $14,881

 $0

This Month

08/31/16

03/17/17

02/25/17

03/04/17

03/04/17

02/20/15

Awarded

02/14/17

04/20/17

05/10/17

05/09/17

05/08/17

04/08/15

Approved

10/12/16

06/30/18

03/01/18

09/15/17

06/30/18

03/06/15

Est Comp

 100%

 0%

 0%

 100%

 0%

 100%

%Time

 100%

 39%

 65%

 44%

 12%

 62%

% Work 

OVER RUN

 

 

 

 

 

Message

01-0G5204

01-0H1004

01-0H0204

01-0H0704

01-0H0104

01-0F1504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1012 11TH STREET, SUITE 1000

P.O. BOX 1517

P.O. BOX 1431

61050 HIGHWAY 101

61050 HIGHWAY 101

5211 BOYD ROAD

33 DEPOT ST.

1500 REDWOOD DRIVE

207 PRICE MALL

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

COLFAX, CA 95713

GARBERVILLE, CA 95542

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-21.0/34.3

01-HUM-299-30.6/0

01-HUM-999-/0

01-JUM-299-24.2/0

Fed Aid

20.20

201130

HA42

20.20

201130

HM

20.10

201130

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR SCOTIA

AND RIO DELL AT EEL RIVER OH 4-15

IN HUMBOLDT COUNTY ABOUT 13 MILES

EAST OF BLUE LAKE FROM 0.1 MILE TO

0.3 MILE EAST OF BAIR ROAD C6L300

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MI EAST OF CHEZEM RD TO 0.3

MI WEST OF WILLOW CREEK BR#4-162

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

IN HUMBOLDT COUNTY ON ROUTE 299  AT

PM 24.2  DIR'S EMERGENCY F.A.

Description 

CLEAN & PAINT BRIDGE

SLOPE STABILIZATION AND RECONSTRUCT

ROADWA

RECONSTRUCT DRAINAGE

SLIDE REMOVAL AND SLOPE

STABILIZATION

PLACE HOT MIX ASPHALT (TYPE A)

REPAIR A DISPLACED ROADWAY SECTION

Type Of Work

MURPHY IHDUSTRIAL COATINGS,

INC.

KERNEN CONSTRUCTION

R. BROWN CONSTRUCTION COMPANY,

INC.

R. BROWN CONSTRUCTION CO., INC

S.T.RHOADES CONSTRUCTION INC.

KERNEN CONSTRUCTION

Contractor

SIGNAL HILL  CA 90755

BLUE LAKE, CA 95525

WILLOW CREEK  CA 95573

WILLOW CREEK, CA 95573

REDDING  CA 96049

BLUE LAKE, CA 95525

(562)427-7720

 

(530)629-3702

 

(530)223-9322

 

KING, ROBERT

ZIMMERER, JEFFREY

STEEN, NATHANIEL

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

Resident
Engineer

(707)498-5107

(707)498-3207

(707)498-2122

(707)498-3207

 

(707)498-3207

 $2,667,658

 $635,000

 $766,661

 $1,735,000

 $897,020

 $275,000

Bid + CCOs

 $1,178,929

 $163,383

 $0

 $925,466

 $0

 $137,581

Comp To  date

 $256,778

 $0

 $0

 $718

 $0

 $0

This Month

11/07/17

01/26/17

05/21/18

02/17/17

06/06/18

06/09/17

Awarded

11/28/17

03/17/17

06/14/18

05/08/17

06/28/18

06/29/17

Approved

08/31/18

02/16/18

09/28/18

06/30/18

02/16/18

Est Comp

 28%

 0%

 0%

 0%

 0%

 0%

%Time

 45%

 26%

 0%

 53%

 0%

 50%

% Work 

 

 

 

 

 

 

Message

01-0E8404

01-0G9104

01-492104

01-0G9504

01-0G7404

01-0H4304

Contract 

ACST-P283-(003)E

  

  

  

ACST-X023-(039)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2704 GUNDRY AVE.

P.O. BOX 1340

406 BROWN WAY

P.O. BOX 406

PO BOX 494520

P.O. BOX 1340

1487 SANDY PRAIRIE

COURT,STE F

5065 BOYD ROAD SUITE

H

5065 BOYD ROAD, STE.

H

5065 BOYD ROAD, STE H

5065 BOYD ROAD SUITE

H

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

01-LAK-29-12.0/15

01-LAK-29-34.1/34.5

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

Fed Aid

HM1

HB1

20.20

201130

HB1

20.80 122

20.20

201130

Pgm Code

IN LAKE COUNTY ABOUT 8 MILES EAST OF

CLEARLAKE OAKS FROM 0.6 MILE  EAST OF

LONG VALLEY RD TO NORTH  FORK CACHE

CR BR & 1.4 MILE EA

IN LAKE COUNTY NEAR MIDDLETOWN FROM

PUTAH CREEK BRIDGE TO 0.9 MILES

SOUTH OF HIDDEN VALLEY LAKE

IN LAKE COUNTY NEAR LAKEPORT FROM 0.1

MILENORTH OF SPRUCE GROVE ROAD -S INT

R TO 0.1MILE NORTH OF HOFACKER LANE -

ROAD #148E DIR'S

IN LAKE COUNTY NEAR KELSEYVILLE  FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF

CRUICKSHANK ROAD

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

MILENORTH OF PHILO GREENWOOD ROAD-132

TO 0.5 MILE SOUTH OF NAVARRO BLUFF

ROAD-517A DIR'S EME

Description 

RHMA-GAP GRADED & MIDWEST GUARAIL

IMPROVE INTERSECTION

REPAIR CULVERT

INSTALL NB LEFT TURN POCKET

MICROSURFACING

STORM DAMAGE REPAIR

Type Of Work

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY,

INC.

ARGONAUT CONSTRUCTORS

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY,

INC.

Contractor

UKIAH CA 95482

SANTA ROSA  CA 95407

UKIAH, CA 95482

SANTA ROSA  CA 95407

WEST SACRAMENTO, CA 95691

UKIAH, CA  95482

(707)467-4100

(707)585-1221

 

(707)542-4862

(916)373-1500

 

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

KRUEGER, GRANT M.

Resident
Engineer

 

(530)713-7864

(530)713-7864

(530)713-7864

(530)682-3842

(707)498-3067

 $4,198,271

 $4,336,924

 $2,685,000

 $1,015,004

 $436,816

 $2,985,000

Bid + CCOs

 $0

 $52,264

 $1,557,380

 $227,534

 $451,447

 $2,284,645

Comp To  date

 $0

 $52,264

 $0

 $155,455

 $0

 $0

This Month

06/07/18

03/22/18

03/06/17

08/25/17

08/10/16

02/15/17

Awarded

06/25/18

04/17/18

06/23/17

09/12/17

02/14/17

05/02/17

Approved

01/01/19

01/18/18

08/06/18

09/27/16

09/28/17

Est Comp

 0%

 4%

 0%

 29%

 100%

 0%

%Time

 0%

 1%

 58%

 22%

 100%

 77%

% Work 

 

 

 

 

 

 

Message

01-0H3704

01-0C7504

01-0H0604

01-0E6404

01-0G5004

01-0H0004

Contract 

ACNH-P020-(185)E

HSST-P029-(137)E

  

HSST-P029-(132)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S STATE STREET

246 GHILOTTI AVENUE

1324 S. STATE STREET

360 SUTTON PLACE

3785 CHANNEL DRIVE

1324 S. STATE STREET

15513 40TH AVENUE

P.O. BOX 457

15513 40TH AVENUE

7663 HIGHWAY 29

925B NORTH FRANKLIN

STREET

CLEARLKE, CA 95422

LOWERLAKE, CA 95457

CLEARLAKE, CA 95422

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-MEN-1-38.5/40.5

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/38.5

01-MEN-1-/55

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR ELK FROM 0.4

MILENORTH OF NAVARRO BLUFF RAOD 517A

TO 0.2 MILE NORTH OF JUNCTION 128

EAST  DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

SLIPOUT AND ASSOCIATED PAVEMENT

DISPLACEMENT IN SOUTHBOUND LANE AS

MAINTENANCE WAS WORKING TO KEEP

DRAINAGE SYSTEMS CLEAR, SINK, D

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

Description 

STORM DAMAGE REPAIRS

RECONSTRUCT ROADWAY

STORM DAMAGE REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

STORM DAMAGE REPAIRS

REMOVE AND DISPOSE OF HAZARD TREES

Type Of Work

PAULSON EXCAVATING , INC.

GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

ALBION, CA 95410

UKIAH, CA 95482

NORTH HIGHLANDS, CA 95660

SANTA ROSA, CA 95407

WATSONVILLE, CA 95077-5085

COVELO, CA 95428

 

(707)467-1400

 

 

 

(707)983-8135

KRUEGER, GRANT

ORTIZ, AL

KRUEGER, GRANT

RODRIGUEZ, SHERI

KRUEGER, GRANT

MALMBERG, CLAYTON

Resident
Engineer

(707)498-3067

(707)498-5978

(707)498-3067

(707)498-5252

(707)498-3067

(707)485-1841

 $385,000

 $4,235,000

 $8,735,000

 $8,985,000

 $1,485,000

 $835,000

Bid + CCOs

 $255,773

 $3,395,318

 $7,066,696

 $6,996,213

 $534,206

 $691,847

Comp To  date

 $0

 $38,520

 $39,301

 $110,325

 $534,206

 $0

This Month

01/31/17

07/29/16

01/11/17

01/09/17

04/06/18

01/07/16

Awarded

04/05/17

10/27/16

04/24/17

02/15/17

05/07/18

03/15/16

Approved

07/14/17

06/30/18

06/30/18

06/30/18

06/30/18

03/07/16

Est Comp

 100%

 0%

 0%

 0%

 0%

 100%

%Time

 66%

 80%

 81%

 78%

 36%

 83%

% Work 

 

 

 

 

 

 

Message

01-0G8904

01-0G4504

01-0G8004

01-0G7304

01-0J0904

01-0F9504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

32700 ALBION RIDGE ROAD

1324 S. STATE STREET

P.O. BOX 620

246 GHILOTTI AVENUE

PO BOX 50085

P.O. BOX 575

925B N FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

5065 BOYD ROAD, STE B

1500 REDWOOD DRIVE

925 B NORTH FRANKLIN

STREET

6301 N. STATE

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

ARCATA, CA 95521

GARBERVILLE, CA 95542

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95482

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-MEN-20-33.6/38.5

01-MEN-20-36.4/0

01-MEN-20-37.8/38.3

01-MEN-101-.1/T106.8

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

Fed Aid

20.20

201130

20.20

201130

HB1

HM4

HA23

20.20

201130

Pgm Code

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY  NEAR WILLITS AT

EAST FORK  NEAR WILLITS AT EAST FORK

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR POTTER

VALLEY FROM 0.1 MI WEST OF COLD CR

BR#1 #10-40 TO END OF COLD CR BR #2

#10-0041

IN MENDOCINO AND HUMBOLDT COUNTIES

FROM THE SONOMA COUNTY LINE TO 0.6

MILE NORTH OF MEYERS FLAT  SEPARATION

(101/254)

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

Description 

REPAIR ROADWAY

BRIDGE DECK REPAIR

BONDED WEARING COURSE, GUADRAIL

TRAFFIC STRIPE AND REMOVE MARKERS

REPAIR SLIDES

REPAIR BRIDGE

Type Of Work

DARREN TAYLOR CONSTRUCTION,

INC.

GOLDEN STATE BRIDGE, INC.

GHILOTTI CONSTRUCTION CO. INC.

CENTRAL STRIPING SERVICE, INC.

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

Contractor

ANDERSON, CA 96007

BENICIA, CA 94510

SANTA ROSA  CA 95407

RANCHO CORDOVA  CA 95742

BERKELEY CA 94710

PLEASANTON, CA 94588

(530)378-2211

 

(707)585-1221

(916)635-5175

(510)526-3424

(925)416-0700

PERRIN, KATHARINE

FAZAL, IMRAN

MUNES, NASH

KRAFT, DAN

FAZAL, IMRAN

Resident
Engineer

(707)496-5840

(707)485-8562

 

(707)223-0791

(530)713-7864

(707)834-1151

 $805,000

 $1,485,000

 $2,200,792

 $2,985,144

 $13,090,300

 $1,085,000

Bid + CCOs

 $767,569

 $709,997

 $0

 $1,572,047

 $3,339,339

 $106,610

Comp To  date

 $0

 $0

 $0

 $1,261,606

 $782,327

 $0

This Month

01/29/16

02/16/17

05/25/18

03/06/18

10/13/16

09/19/16

Awarded

05/09/16

05/26/17

06/14/18

03/29/18

11/03/16

12/09/16

Approved

03/17/16

05/05/17

08/28/18

09/12/19

10/13/16

Est Comp

 100%

 100%

 0%

 35%

 18%

 100%

%Time

 95%

 48%

 0%

 52%

 26%

 10%

% Work 

 

 

 

 

 

 

Message

01-0G0704

01-0G9404

01-0E4704

01-0H7204

01-0B5004

01-0G5604

Contract 

  

  

HSNH-P020-(180)E

  

NHER-19C7-(004)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5750 PLEASANT VIEW DRIVE

3701 MALLARD DRIVE

246 GHILOTTI AVENUE

3489 LUYUNG DR

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

6301 N STATE ST.

6301 N. STATE STREET

998 HEARST ROAD

P.O. BOX 457

6301 N. STATE ST.

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

LOWER LAKE, CA 95457

UKIAH, CA 95470

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-MEN-101-33.0/42

01-MEN-101-37.0/40

01-MEN-101-43.2/0

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.4 MILES SOUTH TO 0.6 MILE NORTH OF

RIDGEWOOD RANCH ROAD DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY  NEAR WILLITS AT

0.8 MILE SOUTH OF HAEHL OVERHEAD

BRIDGE #10-125 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

Description 

FIRE DAMAGE REPAIRS

SLOPE STABILIZATION AND ROADWAY

REPAIR

SLIDE REPAIR

WILLITS MITIGATION

WILLITS MITIGATION

WILLITS BYPASS RELINQUISHMENT

Type Of Work

GRANITE CONSTRUCTION COMPANY

KEN'S WATER TENDER, INC.

ARGONAUT CONSTRUCTORS

BORTOLUSSI & WATKIN, INC.

HANFORD APPLIED RESTORATION &

CONSERVATION

GRANITE CONSTRUCTION COMPANY

Contractor

UKIAH, CA 95482

WILLOW CREEK, CA 95573

SANTA ROSA, CA 95407

SAN RAFAEL CA 94901

SONOMA CA 95476

UKIAH CA 95482

 

 

(707)542-4862

(415)453-4675

(707)996-6633

(707)467-4100

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

Resident
Engineer

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

 $9,985,000

 $2,985,000

 $5,985,000

 $4,602,427

 $18,866,978

 $3,862,701

Bid + CCOs

 $9,038,058

 $674,704

 $4,145,923

 $3,901,612

 $14,691,833

 $1,666,124

Comp To  date

 $51,803

 $0

 $0

 $20,520

 $173,699

 $943,286

This Month

10/10/17

05/31/17

01/12/17

07/01/15

04/15/15

03/06/18

Awarded

11/17/17

06/30/17

04/05/17

07/16/15

05/07/15

03/29/18

Approved

06/30/18

03/25/18

12/22/17

12/18/19

12/09/19

12/06/18

Est Comp

 0%

 23%

 100%

 40%

 40%

 26%

%Time

 91%

 23%

 69%

 85%

 83%

 43%

% Work 

 

 

OVER RUN

 

 

 

Message

01-0H7604

01-0H4204

01-0G7904

01-262064

01-262054

01-262034

Contract 

  

  

  

NHP-Q101-(266)E

NHP-Q101-(263)E

ACNH-Q101-(333)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 SOUTH STATE STREET

P.O. BOX 931

360 SUTTON PLACE

77 LARKSPUR STREET

23195 MAFFEI RD.

1324 S STATE STREET

998 HEAEST ROAD

998 HEARST RD.

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

998 HEARST ROAD

WILLITS, CA 95470

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-MEN-101-47.2/47.3

01-MEN-101-50.1/84.6

01-MEN-101-64.0/82

01-MEN-101-87.5/0

01-MEN-101-89.2/0

01-MEN-101-93.2/93.2

Fed Aid

HA42

20.20

201130

20.20

201130

HA21

HA23

Pgm Code

IN MENDOCINO COUNTY IN WILLITS FROM

SHERWOOD ROAD TO 0.1 MI NORTH OF

SHERWOOD ROAD

IN MENDOCINO COUNTY NEAR WILLITS FROM

4.3 MILES NORTH OF BAECHTEL CREEK

BRIDGE TO 0.1 MILE SOUTH OF CUMMINGS

ROAD UNDERCROSSING

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

IN MENDOCINO COUNTY MEAR CUMMINGS AT

0.2 MILE SOUTH OF ROUTE 101/271 SEP

310-145  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 101

APPROXIMATELY 2.0 MILES SOUTH OF

LEGGETT AT CEDAR CREEK CULVERT

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.1 MILE NORTH OF JITNEY GULCH BRIDGE

Description 

SHERWOOD ROAD GEOMETRIC UPGRADES -

REHABILITATE CULVERTS

REPAIR ACCELERATED PAVEMENT FAILURE

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

BRIDGE PRESERVATION

REPAIR SLIDE & SLIPOUT

Type Of Work

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT

GHILOTTI CONSTRUCTION

COMPANY,INC

BOUTHILLIER'S CONSTRUCTION INC

BUGLER CONSTRUCTION

MENDOCINO CONSTRUCTION

SERVICES, INC.

Contractor

UKIAH CA 95482

COVELO  CA 95428

SANTA ROSA, CA 95407

WILLITS, CA 95490

PLEASANTON  CA 94588

WILLITS  CA 95490

(707)467-4100

(707)983-8135

 

 

(925)416-0700

(707)459-2377

MUNES, NASH

PERRIN, KATHARINE

FAZAL, IMRAN

SEYOUM, KASSAYE

RODRIGUEZ, SHERI

RODRIQUEZ, JOAQUIN

Resident
Engineer

(707)456-1924

(707)485-8623

(707)834-1151

(916)801-9674

(707)498-5252

(707)725-1020

 $4,255,800

 $2,233,231

 $7,985,000

 $6,485,000

 $2,901,620

 $1,367,013

Bid + CCOs

 $55,495

 $2,265,612

 $6,423,610

 $6,500,000

 $1,633,474

 $684,626

Comp To  date

 $55,495

 $0

 $0

 $14,776

 $0

 $395,481

This Month

03/29/18

12/21/16

03/31/17

02/13/17

11/01/16

12/12/16

Awarded

04/17/18

01/30/17

06/28/17

04/28/17

11/28/16

01/09/17

Approved

06/12/19

06/12/18

04/30/18

03/30/18

10/01/18

07/24/18

Est Comp

 5%

 100%

 0%

 0%

 48%

 46%

%Time

 1%

 100%

 80%

 100%

 56%

 50%

% Work 

 

 

 

 

 

 

Message

01-262044

01-402814

01-0H1104

01-0G9704

01-0C3704

01-0B5104

Contract 

ACNH-Q101-(334)E

ACNH-Q101-(309)E

  

  

NH-Q101-(305)E

ACNH-ER19-(900)4

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 S STATE ST

23601 CEMETERY LN

246 GHILOTTI AVENUE

1571 SOUTH MAIN STREET

4847 HOPYARD RD.SUITE 4 NO.39

500 CROPLEY LN

998 HEARST ROAD

6301 N STATE STREET

6301 N. STATE ST.

6301 NORTH STATE

STREET

P.O. BOX 130

1487 SANDY PRAIRIE

CT. STE E

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

UKIAH, CA 95470

REDWOOD VALLEY, CA 95490

GARBERVILLE, CA 95542

FORTUNA, CA 95540

Accepted

06/25/18

Location
Storm Water
Plan
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01District

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-128-/5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

TO 1.5 MILES  EAST OF JUNCTION ROUTE

1 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

SIGNIFICANT SLIPOUT AND ASSOCIATED

PAVEMENT DISPLACEMENT REPORTED BY

MAINTENANCE AS THEY WORKED ON

DRAINAGE SYSTEM. FAILURE TOA SM

Description 

REPAIR SLIPOUT

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR CULVERTS

SLIDE AND ROADWAY REPAIRS

STORM DAMAGE REPAIRS

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

MENDOCINO CONSTRUCTION

SERVICES, INC.

L.D. GIACOMINI ENTERPRISES,

INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

WILLITS, CA 95490

UKIAH, CA 95482

WILLITS, CA 95490

COVELO, CA 95428

(707)585-1221

 

(707)459-2377

 

 

 

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

STELLHORN, RANDY

PERRIN, KATHARINE

KRUEGER, GRANT

Resident
Engineer

(707)498-5252

(707)498-5252

(707)498-5252

(707)498-3067

(707)485-8623

(707)498-3067

 $5,560,000

 $13,485,000

 $7,685,000

 $735,000

 $1,985,000

 $1,015,000

Bid + CCOs

 $3,668,009

 $11,565,283

 $5,852,115

 $299,975

 $764,846

 $356,185

Comp To  date

 $0

 $164,912

 $867,891

 $0

 $0

 $0

This Month

06/03/16

03/09/17

12/10/16

03/09/17

08/14/17

04/06/18

Awarded

06/30/16

05/15/17

02/27/17

06/14/17

10/19/17

05/07/18

Approved

06/01/18

06/30/18

06/30/18

07/13/17

08/30/18

06/30/18

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 66%

 86%

 76%

 41%

 39%

 35%

% Work 

 

 

 

 

 

 

Message

01-0G3404

01-0H0904

01-0G6504

01-0H0804

01-0H7104

01-0J1004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 1517

3351 NORTH STATE STREET

24900 NORTH HIGHWAY 101

PO BOX 575

P.O. BOX 130

P.O. BOX 130

1500 REDWOOD WAY

925 FRANKLIN STREET

6301 N STATE STREET

925 B NORTH FRANKLIN

STREET

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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01District

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-162-/0

01-MEN-175-1.6/1.6

Fed Aid

20.20

201130

HM2

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM 0.5 MILES EAST OF

OUTLET CREEK BRIDGE #10-233 TO 0.1

MILES WEST OF SHORT CREEK BRIDG

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM JCT 101 TO 1.0  MILE EAST OF MID

FK EEL RIVER BR # 10-252

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

Description 

REPLACE CULVERT AND SLOPE REPAIR

REPAIR DRAINAGE SYSTEMS

STABILIZE ROADWAY

PROVIDE STORM DEBRIS/DRAINAGE

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

BANK STABILIZATION

Type Of Work

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

REGE CONSTRUCTION, INC.

Contractor

GARBERVILLE CA, 95542

COVELO  CA 95428

FORTUNA CA 95540

COVELO, CA 95428

EUREKA, CA 95502

CLOVERDALE, CA 95425

(707)923-2200

(707)983-8135

(707)443-6371

 

 

 

FAZAL, IMRAN

LEWIS, MICHAEL

ORTIZ, AL

LEWIS, MICHAEL

PERRIN, KATHARINE

Resident
Engineer

(707)485-8562

 

(707)354-1072

(707)498-5978

(707)498-5978

(707)496-5840

 $560,000

 $469,317

 $4,778,280

 $2,685,000

 $6,810,000

 $535,000

Bid + CCOs

 $276,567

 $0

 $1,446,725

 $2,593,002

 $729,042

 $238,136

Comp To  date

 $0

 $0

 $310,125

 $266,501

 $729,042

 $0

This Month

01/07/15

05/04/18

09/28/17

02/03/17

03/05/18

01/11/17

Awarded

03/09/15

05/23/18

10/27/17

04/13/17

03/28/18

03/21/17

Approved

02/19/15

10/12/18

06/30/18

04/15/19

02/24/17

Est Comp

 0%

 0%

 44%

 0%

 21%

 100%

%Time

 49%

 0%

 32%

 97%

 11%

 45%

% Work 

 

 

 

 

 

 

Message

01-0F0204

01-0E3804

01-0B5504

01-0G9004

01-0H9804

01-0G7804

Contract 

  

  

STER-19D6-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

649 BEAR CREEK ROAD

PO BOX 575

200 DINSMORE DRIVE

P.O. BOX 575

P.O. BOX 1006

600 SANTANA DRIVE

6301 NORTH STATE ST.

998 HEARST-WILLITS

ROAD

925B NORTH FRANKLIN

STREET

6301 N. STATE ST. -

2ND FLOOR

6301 N. STATE ST.

UKIAH, CA 95482

WILLITS, CA 95490

FORT BRAGG, CA 95437

UKIAH, CA 95470

UKIAH, CA 95470

Accepted

Location
Storm Water
Plan
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01District

01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-253-/13

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

Fed Aid

20.20

201130

HM1

20.20

201130

HA21

20.20

201130

HM

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.5 MILE WEST OF ANDERSON CREEK

BRIDGE TO ROUTE 253/101 SEPARATION

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM JUNCTION ROUTE 128 TO 0.3 MILE

WEST OF BUTLER RANCH  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY ON ROUTE ROUTE

101 IN WILLITS; ON ROUTE 128 APPROX

34.1 MILES WEST OF UKIAH; AND ON

ROUTE 20, 8.5 MILES EAST O

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN DEL NORTE AND HUMBOLDT  COUNTIES

AT VARIOUS LOCATIONS

Description 

SLIDE AND SLIPOUT REPAIR

HMA OVERLAY

REPAIR CULVERTS

BRIDGE SCOUR MITIGATION

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

TRAFFIC STRIPE AND REMOVE MARKERS

Type Of Work

REGE CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

STEELHEAD CONSTRUCTIONS, INC.

MYERS AND SONS CONSTRUCTION,

LP

Contractor

CLOVERDALE, CA  95425

UKIAH CA 95482

COVELO, CA 95428

COVELO  CA 95428

PALO CEDRO, CA 96073

SACRAMENTO  CA 95834

 

(707)467-4104

 

(707)983-8135

 

(916)283-9950

PERRIN, KATHARINE

FAZEL, IMRAN

PERRIN, KATHARINE

SEYOUM, KASSAYE

MALMBERG, CLAYTON

Resident
Engineer

(707)485-8623

 

(707)485-8562

(707)485-8623

(707)485-1010

(707)496-5581

 $4,485,000

 $9,340,269

 $1,685,000

 $342,857

 $5,985,000

 $3,135,850

Bid + CCOs

 $4,295,436

 $0

 $1,283,302

 $1,056

 $4,941,175

 $2,500

Comp To  date

 $0

 $0

 $0

 $1,056

 $0

 $0

This Month

04/10/17

03/22/18

03/17/17

11/16/17

03/31/17

03/12/18

Awarded

07/17/17

04/09/18

04/28/17

03/05/18

05/25/17

04/03/18

Approved

11/30/18

08/17/17

10/15/18

04/30/18

08/30/18

Est Comp

 0%

 0%

 100%

 15%

 0%

 0%

%Time

 96%

 0%

 76%

 0%

 83%

 0%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

01-0H2104

01-0G6804

01-0H1304

01-0C4304

01-0H1204

01-0H7304

Contract 

  

ACST-P253-(107)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

600 SANTANA DRIVE

1324 SOUTH STATE ST

P.O. BOX 575

23601 CEMETERY LN

P.O. BOX 997

4600 NORTHGATE BLVD STE 100

6301 N. STATE STREET

6301 N. STATE STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

207 PRICE MALL

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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01District

 $16,221,263 $208,341,406 $359,410,223

01-VAR--/0

01-VAR--/0

Fed Aid

HB1

HB1

Pgm Code

IN DEL NORTE AND HUMBOLDT COUNTIES

IN MENDOCINO & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

UPGRADE METAL BEAM GUARD RAIL

RECONSTRUCT METAL BEAM GUARD RAIL

Type Of Work

DIRT AND AGGREGATE

INTERCHANGE, INC.

APEX FENCE CO INC

Contractor

FAIRVIEW  OR 97024

ANDERSON  CA 96007

(503)661-5093

(530)365-3316

MALMBERG, CLAYTON

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)496-5581

(707)621-0000

 $2,158,201

 $1,668,122

Bid + CCOs

 $1,502,403

 $1,248,182

Comp To  date

 $488,177

 $85,387

This Month

07/14/17

05/31/17

Awarded

08/09/17

06/22/17

Approved

09/14/18

07/02/18

Est Comp

 57%

 82%

%Time

 69%

 74%

% Work 

 

 

Message

01-0C5904

01-0B8204

Contract 

SSTG-000C-(455)E

SSTG-Q101-(318)E

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

20905 NE SANDY BLVD.

19896 ALEXANDER AVE

207 PRICE MALL

1487 SANDY PRAIRIE

CT, STE. E

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0H0504

01-0G0304

01-0G4904

01-0H6904

01-0G9204

01-0G8504

01-0E3604

01-0G0804

01-0G8404

01-0E1004

01-0H0304

01-0H1904

01-0G4704

01-0A9904

01-0G6904

01-0G8104

01-0G3604

01-0G8204

01-0F8504

01-0H4904

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-20.0/28

01-DN-101-21.2/0

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

01-HUM-96-7.8/8

01-HUM-96-7.8/8

01-HUM-96-12.3/0

01-HUM-96-20.0/24

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

01-HUM-96-6.2/6.6

01-HUM-96-38.6/45

01-HUM-101-.4/26.5

01-HUM-101-27.7/63.1

01-HUM-101-28.4/32

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-0G8304

01-0G6404

01-0G3504

01-415004

01-0B4204

01-0B4304

01-0F8604

01-0F5204

01-0G5204

01-0H1004

01-0H0204

01-0H0704

01-0H0104

01-0F1504

01-0E8404

01-0G9104

01-0G9504

01-492104

01-0G7404

01-0H4304

01-0H3704

01-0C7504

Contract

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-68.2/93

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

01-HUM-101-8.5/22.4

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-169-15.0/30

01-HUM-211-77.2/78.5

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-30.6/0

01-HUM-299-21.0/34.3

01-HUM-999-/0

01-JUM-299-24.2/0

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-0H0604

01-0E6404

01-0G5004

01-0H0004

01-0G8904

01-0G4504

01-0G8004

01-0G7304

01-0F9504

01-0J0904

01-0G0704

01-0G9404

01-0E4704

01-0B5004

01-0G5604

01-0H7604

01-0H4204

01-0G7904

01-262054

01-262064

01-262034

01-262044

Contract

01-LAK-29-12.0/15

01-LAK-29-34.1/34.5

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

01-MEN-1-38.5/40.5

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/38.5

01-MEN-20-33.6/38.5

01-MEN-20-36.4/0

01-MEN-20-37.8/38.3

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-37.0/40

01-MEN-101-43.2/0

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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01-402814

01-0H1104

01-0G9704

01-0B5104

01-0G3404

01-0H0904

01-0G6504

01-0H7204

01-0C3704

01-0H0804

01-0H7104

01-0J1004

01-0F0204

01-0E3804

01-0B5504

01-0H9804

01-0G9004

01-0G7804

01-0H2104

01-0G6804

01-0H1304

01-0C4304

Contract

01-MEN-101-50.1/84.6

01-MEN-101-64.0/82

01-MEN-101-87.5/0

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-.1/T106.8

01-MEN-101-89.2/0

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-128-/5

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/0

01-MEN-162-/16.2

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-253-/13

01-MEN-999-/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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01-0H1204

01-0H7304

01-0C5904

01-0B8204

Contract

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

15

15

16

16

Page
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01

District

 $3,941,626

Work Completed This Period

 Statement of Ongoing Contracts -Summary

01District

 $359,410,223  $208,341,406

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $39,966,601

 $15,367,145

 $247,732,057

 $56,344,420

 Bid + CCO

 $25,719,759

 $2,229,433

 $151,404,563

 $28,987,650

 Work Comp

District Total:

Work completed this Period:  $3,941,626

-F-

-S-

-SH-
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